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STIP AMENDMENT 00S-010 ACTION

ACTION UPDATE FROM NOTICE

This item was noticed at the February 2001 Commission meeting; the Commission requested the Action
Item be placed on the consent calendar.

SUMMARY

This amendment delays $750,000 in Regional Improvement Program (RIP) and $750,000 in
Interregional Improvement Program (IIP) funds programmed for construction from FY 2001-02 to
FY 2003-04 for the Devil’s Slide Bypass project in San Mateo County.  The total project cost remains
the same.

RECOMMENDATION

The Metropolitan Transportation Commission, the City/County Association of Governments of San
Mateo County, and the Department are requesting this amendment.

RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30-day notice period as follows:

Revises:
Project Information

County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor

San Mateo 04 0626 112371 CTCO 2001-02
2003-04 36.6 41.0 001

Project Title: Devil's Slide Bypass
Sponsor: Caltrans

Implementing
Agency: Caltrans

RTPA/CTC: Metropolitan Transportation Commission
Location: In San Mateo County between 2nd Street in Montara and Linda Mar Boulevard in Pacifica (Devil's Slide)

Description: Construct bypass/tunnel with bridge approaches
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STIP Programming - IIP                                           (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
R/W

CON SUP
CON $750 $750 $750

TOTAL $750 $750 $750

STIP Programming - RIP                                           (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
R/W

CON SUP
CON $750 $750 $750

TOTAL $750 $750 $750

Other - FEMA                     (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $3,583 $3,583
PS&E $16,327 $16,327

R/W SUP $822 $822
R/W $232 $232

CON SUP $11,355 $11,355 $11,355
CON $124,922 $124,922 $124,922

TOTAL $20,732 $232 $136,277 $136,277 $157,241

Other - Local TEA21 Demo Funds                            (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E

R/W SUP
R/W

CON SUP
CON $6,000 $6,000 $6,000

TOTAL $6,000 $6,000 $6,000

STIP Programming - Total                     (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $3,583 $3,583
PS&E $16,327 $16,327

R/W SUP $822 $822
R/W $232 $232

CON SUP $11,355 $11,355 $11,355
CON $132,422 $132,422 $132,422

TOTAL $20,732 $232 $143,777 $143,777 $164,741
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BACKGROUND

This amendment delays $750,000 in Regional Improvement Program (RIP) and $750,000 in
Interregional Improvement Program (IIP) funds programmed for construction from FY 2001-02 to
FY 2003-04 for the Devil’s Slide Bypass project in San Mateo County.  The total project cost remains
the same.

Highway closures due to landslides and roadway failures, especially during winter storms, are frequent
on state Route 1 between Montara and Pacifica, also known as the “Devil’s Slide” area.  Such highway
closures have created a hardship to coastal residents and businesses.  To eliminate this problem, the
Devil’s Slide Bypass project was programmed to construct a tunnel with bridge approaches bypassing
the active slide area.

The change in the project schedule is due to a delayed Biological Opinion from the U.S. Fish and
Wildlife Service needed to complete the Record of Decision (ROD) and finalize approval of the
environmental process.  The revised schedule anticipates completion of the design phase by April of
2003 with a ready to list date of July 2003.  The federal funding schedule for the construction and
construction support components has been modified accordingly.

ATTACHMENT
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Location:

Description:

Near Montara and Pacifica from Second
Street in Montara to Linda Mar Boulevard
in Pacifica

Construct tunnel with bridge approaches

04-San Mateo
PPNO  0626
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Location Map

2nd St

NN


